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IN THE MATTER OF THE APPLICATION OF 
OAK CREEK UTILITY CORPORATION FOR 
AN INCREASE IN THEIR RATES FOR 
CUSTOMERS WITHIN COCONTNO 
COUNTY, ARIZONA. 
IN THE MATTER OF THE APPLICATION OF 

AUTHORITY TO ISSUE PROMISSORY 
NOTE AND OTHER EVIDENCES OF 

OAK CREEK UTILITY CORPORATION FOR 
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DOCKET NO. WS-02061A-04-0836 

BEFORE THE ARIZONA CORPORATION C( 

Arizona Corporatron Cornmis! 
JEFF HATCH-MILLER, Chairman ZCOb ocr 25 P 3: 04 DOCKETEC 
COMMISSIONERS 

INDEBTEDNESS PAYABLE AT PERIODS OF 
MORE THAN TWELVE MONTHS AFTER 
THE DATE OF ISSUANCE. 

O C T  2 5 2006 WILLIAM A. MUNDELL 
MIKE GLEASON 
KRISTIN K. MAYES 
BARRY WONG 

CEI’?M! S S IO I 4  
K T  CON JiiCL 

STAFF RESPONSE TO OAK CREEK 
UTILITY CORPORATION’S EXTENSION 

REQUEST 

On July 18, 2005 the Arizona Corporation Commission (“Commission”) issued Decision No. 

67986 granting Oak Creek Utility Corporation (“OCUC”) a rate increase. In addition, the Decision’s 

ordering section approved OCUC’s request to obtain a $40,000 loan from the Water Infrastructure 

Finance Authority (“WIFA”) in order to construct a 10,000 gallon storage tank. Further, OCUC was 

ordered to complete the storage tank within 18 months of the effective date of the Decision as well as 

file as a compliance item an Arizona Department of Environmental Quality (“ADEQ”) Approval of 

Construction. 

On October 2, 2006, OCUC fil a motion reques ng additional tim 

construction of the 10 

unexpected time in 

financing. Further, in response to Commis 

indicated that it will need approximately s 

gallon storage tank. OCUC stated in its request that the delay was due to 

ng the WIFA loan. Since that time, OCUC has obtained 

n Utilities Division Staff (“Staff ’) in 

onths to complete the project. In response, Staff has 

id not suggest a date to extend the deadlin the request. As OCU 

docketed on October 2, 2006, Staff recommends extension of the deadline for both constructing the 
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storage tank and filing the ADEQ Approval of Construction to May 3 1,2007 as is consistent with the 

time OCUC indicated would be sufficient to complete the project. 

RESPECTFULLY SUBMITTED this &day of October, 2006. 

2 C ales  H. Hains 
Attorney, Legal Division 
Arizona Corporation Commission 
1200 West Washington Street 
Phoenix, Arizona 85007 
(602) 542-3402 

3riginal and fifteen (1 5) copies 
3f the foregoing were filed this 25fh day of October, 2006 with: 

Docket Control 
kizona Corporation Commission 
1200 West Washington Street 
'hoenix, Arizona 85007 

:oxy of the foregoing mail 
E day of October, 2006 to: 

lean W. Orem, President 
3AK CREEK UTILITY CORPORATION 
'.O. Box 48 
2ave Creek, Arizona 85327 

iichard L. Sallquist 
SALLQUIST DRUMMOND & O'CONNOR, PC 
$500 South Lakeshore Drive, Suite 339 


